TORREY HIGHLANDS
FUND 79015/SAP #400094 - Established 7/6/01

As of March 31, 2016
TOTAL REVENUES (Including Interest): $102,478,198

Funds Funds Project Status/
City Project No.  Projects Approved by Council Expended Budgeted Comments
Bicycle/Pedestrian/Equestrian Trail System 600,722 600,722 Completed
Fire Station #46 - Black Mountain Ranch South 2,247,304 2,247,304 Completed
Fire Station #47 - Pacific Highlands Ranch 855,500 855,500 Completed
State Route 56 - Debt Service 431,673 431,673 Completed
Del Mar Heights Road Pipeline Relocation 2,501,316 2,501,316 Completed
S00639 Black Mountain Ranch Community Park 1,258,784 1,258,784 Completed
S00650 Torrey Highlands Nbhd Park North 2,394,744 2,394,744 Completed
SR56/Camino Ruiz Interchange Western
S00714 1/2 - Credits (Pre-FY 2009) 23,173,349 23,173,349 Completed
13001622 CVTS Reimbursement TH FBA 1,353,000 1,353,000 Completed
13001811 Reimbursement Agreement Database 7,340 7,588
S00714 SR56/Camino Ruiz Interchange Western 1/2 8,564,899 8,564,899 Completed
S00899 Camino del Sur - SR 56 to Carmel Valley Road 9,720,834 9,720,834 Completed
Credits (Torrey Ranch project) 3,649,810 3,649,810 Completed
RD12002 Torrey Highlands Trail System 137,843 667,834
RD14000 State Route 56 Freeway Expansion 454,914 2,000,000
RD15001 Carmel Vly Rd Widening (Camino Del Sur to Blk Mtn Rd 340,597 1,774,058
RD15002 Carmel Mountain Road (T-5.2) 9,795 2,700,000
RD15003 New 16" Water Mains (U-3) 7,954 1,225,000
S00651 Torrey Highlands Nbhd Park South 4,068,366 7,922,755
S00854 Carmel Valley Road Via Albutura to Camino Ruiz® 5,171,772 15,223,324
S10015 Torrey Meadows Drive Overcrossing 304,227 8,502,334
$14023 Pacific Highlands Ranch Branch Library 3,163,903 3,656,000
Administration Costs (2001 to Present) 1,840,650 1,915,909
Average Admin Cost per Year: $131,475 $72,259,295

Funds Budgeted $102,346,738

REVENUES LESS FUNDS BUDGETED $131,460
Projects Pending Council Approval/Adjustments
FY 2016 Administration/PFFP Update 75,000
TOTAL PENDING/ADJUSTMENTS $75,000

FUND BALANCE: $56,460 |V

As of March 31, 2016
Notes:

Budgets reflected in this report matches the City's Financial System and may be different from the total budgets
reflected in the Public Facilities Financing Plan due to project phasing or budget restrictions as a result of revenue
shortfall. FBA is allocated for projects in the Public Facilities Financing Plan.

(1

Current project appropriations fund blocked due to lack of revenue: $5,000,000

Public Facilities Financing Plan
PFFP Year: Fiscal Year 2013 (November 2012)

Fee Schedule Link: http://www.sandiego.gov/facilitiesfinancing/pdf/plans/thfeeschedule.pdf

Project Manager: Charlette Strong-Williams (619) 533-3683
Supervisor: Angela Abeyta


http://www.sandiego.gov/facilitiesfinancing/pdf/plans/thfeeschedule.pdf

